FORM DPW-CIA 2/05 STATE OF HAWAII
Department Of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
FOR THE MONTHOF  June 2015

Date: June 25, 2015

CONTRACTOR: Isemoto Contracting Co., Ltd

ADDRESS: P.O. Box 4669 Contract No. 61096 [\/]

City, State ZIP: Hilo, Hawaii 96720 Job No. 61-10-0633

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD

CONTRACT
IFOR INSPECTION BRANCH USE

Basic Contract Amount $ 5,189,350.00 [ | SUBMITTAL REGISTER [ ] COMMENGEMENT REQUIREMENTS

DUE MONTHLY: [ ] PROJECT SCHEDULE
[ ] DAILY REPORTS [ ] PAYROLL AFFIDAVITS

IMONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER

[ ] PROJECT NAME AND LOCATION [ ] ALL SIGNATURES
CHANGE ORDERS TY J NISC: { 1 PROJECT ACCEPTANCE
Total $ 68,651.00 { 1 AIR COND & PAINT ACCPT DONE
Adjusted Contract Amount $ 5,258,001.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 29.74% $§ 1,563,633 78.93% $ 54,187 $ 1,617,820
Retained REDUCED] ] $75,472 $2,709 $78,181
Amount Subject to Payment $ 1,488,161 $ 51,478 $ 1,539,639
Payments to Date $ 1,036,877 $ 51,478 $ 1,088,355
Payments Now Due $ 451,284 $ - $ 451,284
Payment No. FINALT ] 4
Remarks:
1. Computed and Checked by

2. Icertify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have
been made to this request; and least 80% of our workforce resides in Hawaii.

Gl b e TIV)iS

3. Recommended. Project Inspector or Engineer Date

ISEMOTO CONTRACTING CO,, LTD.

?'// -(r Name of Contractor

4 Recormmended: Area Englear/, Date

dlj ﬂp ol/ovs M 6/29/2015
ve l 1 ¥ Branch€hief or District Engineer Date y signature / Title Date

he Pubfe Wol Admini(mr ce %ﬂ&mﬂm have been issued and the work performed. Leslie Isemoto, President
/,/ "JUL 0 62015
9

¥ State Public Works Administrator Date




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of. June 2015

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61096
PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD Job No.: 61-10-0633
CONTRACT
BASIC CONTRACT| COMPL. RETN AMOUNT
PRIM NTRACTOR |TRADE LICENSE NO. AMOQUNT| TOQ DATE| % CMPL %] RETAINED|
Isemoto Contracting Co., Ltd |General Contractor ABC1038 $2,229,000 $1,139,688 51.13% 5% $56,984
SUB-CONTRACT
BASI B-CONTRACT| COMPL. RETN AMOUNT]
| |SUBCONTRACTOR TRADE LICENSE NO. AMOUNT] TODATE| % CMPL| % RETAINED
1 |Envionmenta! Control Spi Abatement C-19 $12,000 $12,000 100.00% 5% $600
2 Will Kill Termite & Pest Soil Tr it PCO-1126 $11,500 $7.475 65.00% 5% $374
3 |Gima Pest Control Termite Control Barrier PCO-763 $80,200 $64,160 80.00% 5% $3,208
4 |GP Roadway Solutions Traffic Signage AC-10898 $4,000 $0 0.00% 5% $0
5 |Jas. W. Glover AC Paving ABC-3 $88,000 $0 0.00% 5% $0
6 |Islandwide Fencing Chainlink Fence C-23220 $108,800 $54,400 50.00% 5% $2,720
7 |Green Thumb Landscaping C-1683 $19,150 $0 0.00% 5% $0
8 |Waipahu Welding Structural Steel C-13171 $1,302,000 $0 0.00% 5% $0
9 |Kelly Construction Drywall/EF S/insulation C-19773 $266,000 $0 0.00% 5% $0
10 [Pural Water Specialty Chlorination C-19053 $5,000 $0 0.00% 5% $0
11]Commercial Shelving Institutional Equipment BC-7065 $67,550 $0 0.00% 5% $0
121Big Island Windows Alum. Windows and Glazin{C-24769 $20,500 $0 0.00% 5% 50
13|Tile Craft Ceramic Tile C-17712 $30,500 $0 0.00% 5% $0
14 ]Les' Carpet and Drapery Resilient Flooring C-21 $6,300 $0 0.00% 5% $0
15 |window World |Window Treatment $2,250 $0 0.00% 5% $0
16 [Endo Painting Service Painting/Striping C-5131 $109,600 $0 0.00% 5% $0
17 |Calvin's Plumbing Plumbing and F.S C-25508 $212,100 $59,388 28.00% 5% $2,969
18 [Hilo Mechanical Air Cond. and Vent C-6859 $185,600 $0 0.00% 5% $0
19|Hirayama Bros. Electrical Electrical C-11620 $311,100 $77,775 25.00% 5% $3,889
20 |Associated Steel Workers Reinforcing Steel C-225 $118,200 $94,560 80.00% 5% $4,728
21
22
23
24
25
Sub-Contractor Total $2,960,350 $369,758
Total Retained from Subs $18,488

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$75,472|

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd.

Checked/Verified by:

Name of Contractor

S

&/29/1<

ax

ignature

NOTE:

Date

Columnar totals shall be equal in dollar value to that on the Monthly Estimate Sheet

Initial - Project Inspector or Engineer



For the Month of: June 2015

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61096
PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD Job No.: 61-10-0633
CHANGE
ORDER}
CHANGE ORDER| COMPL. RETN AMOUNT
PRIME CONTRACTOR TRADE LICENSE NO. AMOQUNT| TO DATE| % CMPL| % RETAINED
Isemoto Contracting Co., Ltd General Contractor ABC1036 $20,350 $6,889 33.85% 5% $344
CHANGE
ORDER SUB|
CHANGE ORDER SUB| COMPL. RETN AMOUNT
| |SUBCONTRACTOR TRADE LICENSE NOQ. AMOUNT| TOQ DATE MPL| % RETAINED
1 |Tile Craft Ceramic Tile C-17712 $1,003 $0 0.00% 5% $0
2 |Hirayama Bros. Electrical Electrical C-11620 -$18,250 -$18,250] 100.00% 5% -$913
3 |Hirayama Bros. Electrical Electrical C-11620 $15,332 $15,332| 100.00% 5% $767
4 |Pacific Pro-Tech Telecommunications $2,050 $2,050| 100.00% 5% $103
5 |Kikiaola Construction Building Moving BC-20520 $62,900 $62,800| 100.00% 5% $3,145
6 |Hirayama Bros. Electrical Electrical C-11620 -$14,734 -$14,734] 100.00% 5% -$737
7 $0 0.00% 5% $0
8 $0 0.00% 5% $0
9 $0 0.00% 5% $0
10 $0 0.00% 5% $0
11 $0 0.00% 5% $0
12 0.00% 5% $0
13 0.00% 5% $0
14 0.00% 5% $0
15 0.00% 5% $0
16 0.00% 5% $0
17 0.00% 5% $0
18 0.00% 5% $0
19 0.00% 5% $0
Total Retained from Subs $48,301 $47,298 97.92% $2,365

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D) [ $2,709/

| certify that the above retentions are correct for this request.

Checked/Verified by:

Isemoto Contracting Co., Ltd.

Name of Contractor

. aoc
/ —_— Initial - Project Inspector or Engineer
L L Sw— ¢ fea s

By Signature Date

NOTE:
Columnar totais shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip
PAYMENT NO.: 4

BILLING MONTH: June-15

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD
DAGS JOB NO.: 6 1-10-0633

CONTRACT NO.: 61096
CONTRACTOR: ISEMOTO CONTRACTING CO., LTD
VENDOR CODE: 7062800
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-427M $475,036.00 $23,752.00 $451,284.00
Totals: $475,036.00 $23,752.00 $451,284.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-427M $0.00 $0.00 $0.00
Totals:
Grand Total: $475,036.00 $23,752.00 $451,284.00
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DAGS, DIV, OF PLBLIC WORKS Verified By "
STAFF SERVICES OFFICE

JUL -9 2015



